

TEQIP PHASE - II
JADAVPUR UNIVERSITY
Procurement plan for additional grants

Goods/Civil Works

SL	Department	Package Code	Package Name	QTY	ActivityName	Description of Works/Goods	Method of Procurement	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
1	Information Technology	TEQIP-II/WB/WB2G02/168	Desktop Computers	25	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
2	Construction Engineering			5	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
3	Metallurgical & Material Engineering			6	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
4	Instrumentation and Electronics Engineering			20	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
5	Mechanical Engineering	TEQIP-II/WB/WB2G02/169	Universal 8-channel Data Acquisition System (DAQ) with Accessories (Complete Set)	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
6	Food Technology and Bio-Chemical Engineering	TEQIP-II/WB/WB2G02/170	Texture Analyzer for Food Samples	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
7	Power Engineering	TEQIP-II/WB/WB2G02/171	Multi-cylinder 4 Stroke Petrol Engine Test rig (computerized)	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
8	Electrical Engineering	TEQIP-II/WB/WB2G02/172	PLC System with SCADA System	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
9	Electronics and Tele-Communication Engineering	TEQIP-II/WB/WB2G02/173	WARP v3 Kit with cables, accessories and FMC RF board	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
10	Production Engineering	TEQIP-II/WB/WB2G02/174	3D Printer	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
11	Civil Engineering	TEQIP-II/WB/WB2G02/175	Survey Equipment (Total Station)	2	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
12	Construction Engineering	TEQIP-II/WB/WB2G02/176	PLAXIS -2D Educational suite	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016
13	Computer Science and Engineering	TEQIP-II/WB/WB2G02/177	Equipment for experiments on Network Systems	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	13-01-2016	02-02-2016	23-02-2016	08-04-2016

SL	Department	Package Code	Package Name	QTY	ActivityName	Description of Works/Goods	Method of Procurement	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
14	Production Engineering	TEQIP-II/WB/WB2G02/178	Surface Roughness Tester - High Precision	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
15	Chemical Engineering	TEQIP-II/WB/WB2G02/179	True double beam UV- Visible Spectrophotometer	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
16	Civil Engineering	TEQIP-II/WB/WB2G02/180	Testing equipment for Cement based composite	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
17	Chemical Engineering	TEQIP-II/WB/WB2G02/181	Ultra Sonicator System	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
18	Electrical Engineering	TEQIP-II/WB/WB2G02/182	Mesurement and Instrumentation System	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
19	Metallurgical & Material Engineering	TEQIP-II/WB/WB2G02/183	Thermogravimetric Analysis	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
20	Instrumentation and Electronics Engineering	TEQIP-II/WB/WB2G02/184	Quartz Crystal Microbalance	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
21	Printing Engineering	TEQIP-II/WB/WB2G02/185	Digital color duplex laser network printer with scanner with finishing unit	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
22	Computer Science and Engineering	TEQIP-II/WB/WB2G02/186	Equipment for experiments on LAN	3	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
23	Construction Engineering	TEQIP-II/WB/WB2G02/187	Viscometer absolute viscosity [Ref. IS-1206 (Part-II), ASTM D2171]	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	18-01-2016	05-02-2016	25-02-2016	10-04-2016
24	Metallurgical & Material Engineering	TEQIP-II/WB/WB2G02/188	Hydraulic Cold Press with relevent Software	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
25	Printing Engineering	TEQIP-II/WB/WB2G02/189	Rheometer/Viscometer for measurement of visosity of Printing inks (non Newtonian thixotropic)	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
26	Printing Engineering	TEQIP-II/WB/WB2G02/190	Paper bag machine	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
27	Central Purchase	TEQIP-II/WB/WB2G02/191	Super Computer	2	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
28	Chemical Engineering	TEQIP-II/WB/WB2G02/192	Ultrapure Water Purification System	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016

SL	Department	Package Code	Package Name	QTY	ActivityName	Description of Works/Goods	Method of Procurement	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
29	Metallurgical & Material Engineering	TEQIP-II/WB/WB2G02/193	Manual Potentiostat & Galvanostat with Pt Plate as electrode	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
30	Computer Science and Engineering	TEQIP-II/WB/WB2G02/194	Equipments for experiments on Network Security	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
31	Computer Science and Engineering	TEQIP-II/WB/WB2G02/195	Personal Computer	5	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
32	Electronics and Tele-Communication Engineering	TEQIP-II/WB/WB2G02/196	High-end Computer	2	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
33	Power Engineering	TEQIP-II/WB/WB2G02/197	Solar Photo voltaic training & Research stand alone system	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	02-02-2016	17-02-2016	07-03-2016	21-04-2016
34	Printing Engineering	TEQIP-II/WB/WB2G02/198	Image Analyzer, with Imaging Software	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
35	Electronics and Tele-Communication Engineering	TEQIP-II/WB/WB2G02/199	Video and Image Processing Unit (Cyclone-5)	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
36	Mechanical Engineering	TEQIP-II/WB/WB2G02/200	VIBRATION EXCITER WITH POWER OSCILLATOR (Complete Set)	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
37	Printing Engineering	TEQIP-II/WB/WB2G02/201	K-Proofers	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
38	Power Engineering	TEQIP-II/WB/WB2G02/202	Multifunction Data Acquisition System	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
39	Electronics and Tele-Communication	TEQIP-II/WB/WB2G02/203	L3 & L2 Managed Switch	1 Set	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
40	Printing Engineering	TEQIP-II/WB/WB2G02/204	Solar cell printer	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
41	Power Engineering	TEQIP-II/WB/WB2G02/205	Slip Ring Induction Motor coupled with DC generator	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
42	Mechanical Engineering	TEQIP-II/WB/WB2G02/206	Magnetic Stirrer cum Hot plate with Temperature Probe	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	04-02-2016	22-02-2016	15-03-2016	29-04-2016
43	Mechanical Engineering	TEQIP-II/WB/WB2G02/207	PH meter (handheld/portable) with Compatible pH electrode and Calibration solutions	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016

SL	Department	Package Code	Package Name	QTY	ActivityName	Description of Works/Goods	Method of Procurement	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
44	Information Technology	TEQIP-II/WB/WB2G02/208	Network Accessories	1 Set	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
45	Production Engineering	TEQIP-II/WB/WB2G02/209	Wheel and Axle apparatus for Law Machine	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
46	Production Engineering	TEQIP-II/WB/WB2G02/210	Pulley Experimental Model	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
47	Construction Engineering	TEQIP-II/WB/WB2G02/211	Indirect Tensile Testing Jig (attachment)	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
48	Food Technology and Bio-Chemical Engineering	TEQIP-II/WB/WB2G02/212	Nitrogen Phosphorous Detector (NPD) along with SPLIT SPLITLESS INJECTOR for the analysis of Organophosphorous Based Pesticides	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
49	Civil Engineering	TEQIP-II/WB/WB2G02/213	Personal Aerosal Monitor	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
50	Instrumentation and Electronics Engineering	TEQIP-II/WB/WB2G02/214	Servo System	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
51	Electrical Engineering	TEQIP-II/WB/WB2G02/215	Sensor and Actuator System	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
52	Mechanical Engineering	TEQIP-II/WB/WB2G02/216	Tool Maker Microscope	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	10-02-2016	26-02-2016	21-03-2016	05-05-2016
53	Metallurgical & Material Engineering	TEQIP-II/WB/WB2G02/217	Jigging Machine	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
54	Construction Engineering	TEQIP-II/WB/WB2G02/218	Rebound Hammer Silver Schmidt (PC Type N)	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
55	Chemical Engineering	TEQIP-II/WB/WB2G02/219	COD Thermoreactor with portable photometer and reagent	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
56	Computer Science and Engineering	TEQIP-II/WB/WB2G02/220	Fixed Port L3 Managed Ethernet Switch (Open Flow Enaled)	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
57	Electronics and Tele-Communication Engineering	TEQIP-II/WB/WB2G02/221	Reconfigurable System using FPGA with inherent DSP block	3	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
58	Printing Engineering	TEQIP-II/WB/WB2G02/222	Deinking unit with 2.5 liter capacity with veriable speed and digital revolution counter	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016

SL	Department	Package Code	Package Name	QTY	ActivityName	Description of Works/Goods	Method of Procurement	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
59	Production Engineering	TEQIP-II/WB/WB2G02/223	Surface Roughness Tester	1	Improvement in teaching, training and learning facilities	-	-	07-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
60	Power Engineering	TEQIP-II/WB/WB2G02/224	Camera with Lens kit and accessories	1	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016
61	Information Technology	TEQIP-II/WB/WB2G02/225	Network Switch	4	Improvement in teaching, training and learning facilities	-	-	08-01-2016	-	17-02-2016	08-03-2016	01-04-2016	16-05-2016