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TEQIP-II/WB/ 

WB2G02/226/COE
Note Book 3

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/227/COE
High Performance Laptop 1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/228/COE
GPU BASED WORKSTATION 1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/229/COE

Microprocessor based 

Electronic High Precision 

Balance, External Calibration & 

Adjustment facility

1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/230/COE

Microprocessor based 

Electronic Analytical balance 

with internal calibration and 

adjustment facility.

1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/231/COE

Spares for existing scanning 

electron microscope, 

Model

‐

Quanta 450 FEG

1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment
Direct 

Contracting
- 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/232/COE

Ultrasonic Thickness Gage cum 

Elastic Modules Measurement 

Equipment

1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/233/COE
Single disc grinder-polisher 1

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP-II/WB/ 

WB2G02/234/COE

Split type Room Air 

Conditioner
7

Enhancement of Research and 

Development and Institutional 

Consultancy activities

Equipment Shopping - 22-03-2016 - - 01-04-2016 18-04-2016 30-04-2016 14-06-2016

TEQIP PHASE - II
JADAVPUR UNIVERSITY

CENTRE OF EXCELLENCE

Revised Procurement Plan - 2016

Goods/Civil Works


